COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 28/ 2010

ESTI MATE SUMVARY 06: 36: 24
CONTI D C17113 ESTI MATE NO 0001 PROG SPEC YR 2005
PCON: 17113-BI D COFRS REPORTI NG CATEGORY: 4 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 18.0  DAYS TI VE ALLOW 160 WORK DAYS
SH 85 WOM NG SOUTH STRUCTURES PERCENT TI ME: 11.25 ORI G TI VE ALLOW 160 WORK DAYS
PRQJECT NO ES4 0853-072
SH 85 WOM NG SOUTH STRUCTURES
NAME OF ROAD: 085L
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTOR:
CONNELL RESOURCES | NCORPORATED PAY PERI OD ENDI NG 09/ 24/ 2010 DATE TI ME STARTED 08/ 08/ 2010
7785 H GHLAND MEADOWS PARKWAY DATE LET 07/ 01/ 2010 DATE WORK BEGAN
SU TE 100 DATE AWARDED 07/ 19/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 30/ 2010 DATE ACCEPTED
FORT COLLINS CO 80528 970- 223-3151 DATE NOTI CE TO PROCEED 08/ 08/ 2010
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 7,347, 813. 25 PARTI Ol PATI NG $ 1,194, 939. 91 $ 1,194, 939. 91
AWARD PRQJECT AMT: $  6,373,187.25 NON-PARTI Ol PATI NG 0.00 0.00
PERCENT COWPLETE: 16. 26% TOTAL EARNI NGS 1,194, 939. 91 1,194,939.91
FUNDS AVAI LABLE: $  6,152,873.34 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1,194, 939. 91 1,194, 939. 91
TOTAL CLAI V5: $ 0. 00 RETAI NAGE - 30, 607. 20 -30, 607. 20
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1,164, 332. 71 1,164, 332. 71
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,164, 332. 71 1,164, 332. 71
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1,164, 332. 71

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



PREV QTY/

CAT NO0200

0005 202-00010

0010 202-00035

0015 202-00150

0020 202-00220

0025 202-00240

0030 202-00250

0035 202-00500

0040 202-01000

0045 202-01130

0050 202-04002

0055 202-04003
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17113-BID
ES4 0853-072
| TEM
DESCRI PTI ON

REMOVAL COF TREE

REMOVAL CF PI PE

REMOVAL CF WALL

REMOVAL COF ASPHALT NAT

REMOVAL OF ASPHALT MAT ( PLANI NG

*REMOVAL OF PAVEMENT NMARKI NG

REMOVAL COF PORTI ONS OF PRESENT STRUCTURE
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*REMOVAL OF GUARDRAIL TYPE 3

CLEAN CULVERT

CLEAN CULVERT (SPECI AL)
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Page 2
ESTI MATE RUN 09/ 28/ 2010

06: 36: 24
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
1, 940. 00
1, 940. 00
299. 70
299. 70
10, 560. 00
10, 560. 00
0. 00
0. 00
0. 00
0. 00
0. 00
0. 00
499. 00
499. 00
97. 80
97. 80
0. 00
0. 00
0. 00
0. 00
5, 060. 00
5, 060. 00



CONTI D: C17113 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 17113-BID ESTI MATE RUN 09/ 28/ 2010
PRQJECT: ES4 0853- 072 ESTI MATE NO 0001 06: 36: 24

CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0060 203-00060  EMBANKNMENT MATERI AL ( COMPLETE | N PLACE) 24, 473. 000 0. 000
cy 0. 000 0.00
11. 20000 0. 000 0.00
0065 203-01100  PROOF ROLLING 10. 000 0. 000
HOUR 0. 000 0. 00
81. 50000 0. 000 0.00
0070 203-01500  BLADI NG 88. 000 0. 000
HOUR 0. 000 0.00
106. 00000 0. 000 0.00
0075 203-01550  DCZI NG 20. 000 0. 000
HOUR 0. 000 0. 00
109. 00000 0. 000 0.00
0080 203-01597  POTHOLI NG 33.500 0. 000
HOUR 33. 500 4, 690. 00
140. 00000 33.500 4, 690. 00
0085 206-00000  STRUCTURE EXCAVATI ON 48. 000 0. 000
cY 0. 000 0.00
6. 65000 0. 000 0.00
0090 206-00100  STRUCTURE BACKFILL (CLASS 1) 153. 000 0. 000
cy 0. 000 0.00
21. 20000 0. 000 0.00
0095 208-00002  *ERCSI ON LOG (12 | NCH) 4, 500. 000 0. 000
LF 1, 510. 000 6, 493. 00
4. 30000 1, 510. 000 6, 493. 00
0100 208-00003  *ERCSI ON LOG (18 | NCH) 400. 000 0. 000
LF 240. 000 1, 488. 00
6. 20000 240. 000 1, 488. 00
0105 208-00020  *SILT FENCE 200. 000 0. 000
LF 0. 000 0. 00
1. 05000 0. 000 0.00
0110 208-00034  *GRAVEL BAG 400. 000 0. 000
LF 0. 000 0.00
7.90000 0. 000 0.00



CONTI D C17113 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 17113-BID ESTI MATE RUN 09/ 28/ 2010
PRQJECT: ES4 0853-072 ESTI MATE NO 0001 06: 36: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0115 208-00045 CONCRETE WASHOUT STRUCTURE 4. 000 0. 000
EACH 2.000 934. 00
467. 00000 2.000 934. 00
0120 208-00070 STABI LI ZED CONSTRUCTI ON ENTRANCE 8. 000 0. 000
EACH 0. 000 0. 00
557. 00000 0. 000 0. 00
0125 208-00103 REMOVAL AND DI SPCSAL OF SEDI MENT (LABCR) 60. 000 0. 000
HOUR 0. 000 0. 00
29. 60000 0. 000 0.00
0130 208-00105 REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 20. 000 0. 000
HOUR 0. 000 0. 00
121. 00000 0. 000 0.00
0135 208-00206 ERCSI ON CONTRCL  SUPERVI SOR 160. 000 0. 000
DAY 14. 000 1, 239. 00
88. 50000 14. 000 1, 239. 00
0140 210-01025 *RESET SNOW FENCE 2,640. 000 0. 000
LF 0. 000 0.00
3. 05000 0. 000 0. 00
0145 212-00006 * SEEDI NG ( NATI VE) 18. 000 0. 000
ACRE 0. 000 0. 00
215. 00000 0. 000 0.00
0150 212-00009 * SEEDI NG ( TEMPCORARY) 1. 000 0. 000
ACRE 0. 000 0. 00
170. 00000 0. 000 0. 00
0155 212-00032 *SO L CONDI TI ONI NG 18. 000 0. 000
ACRE 0. 000 0. 00
1, 850. 00000 0. 000 0. 00
0160 213-00002 *MIULCH NG (WEED FREE HAY) 25. 000 0. 000
ACRE 0. 000 0. 00
340. 00000 0. 000 0. 00
0165 213-00061 *MULCH TACKI FI ER 5, 000. 000 0. 000
LB 0. 000 0. 00
2.50000 0. 000 0.00



CONTI D: C17113 COLORADO DEPARTMVENT OF TRANSPCRTATI ON Page 5
PON: 17113-BID ESTI MATE RUN 09/ 28/ 2010
PROJECT: ES4 0853-072 ESTI MATE NO 0001 06: 36: 24

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRICE
CAT NO0200  ROADWAY
0170 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 8, 670. 000 0. 000
sy 0. 000 0.00
1. 65000 0. 000 0.00
0175 304-06007  AGGREGATE BASE COURSE (CLASS 6) 1, 101. 000 0. 000
cy 0. 000 0.00
35. 10000 0. 000 0.00
0180 304-06008  AGGREGATE BASE COURSE (CLASS 6) (SPEC AL) 4,977.000 0. 000
cy 0. 000 0.00
27. 10000 0. 000 0.00
0185 310-00610  *FULL DEPTH RECLAMATI ON OF HOT M X ASPHALT PAVENENT 193, 503. 000 0. 000
8-12"
( ) sy 117, 666. 000 223, 565. 40
1. 90000 117, 666. 000 223, 565. 40
0190 310-00614  *FULL DEPTH RECLAMATI ON OF HOT M X ASPHALT PAVENENT 9, 621. 000 0. 000
12- 16"
( ) 5% 0. 000 0.00
2.85000 0. 000 0.00
0195 403-00720  HOT M X ASPHALT (PATCH NG (ASPHALT) 516. 000 0. 000
TON 13. 480 243.99
18. 10000 13. 480 243.99
0200 403-33721  HOT M X ASPHALT (GRADING S) (75) (PG 58-28) 33, 745. 000 0. 000
TON 12, 497. 680 618, 635. 16
49. 50000 12, 497. 680 618, 635. 16
0205 403-34751  HOT M X ASPHALT (GRADING SX) (75) (PG 64-28) 22, 622. 000 0. 000
TON 0. 000 0.00
66. 10000 0. 000 0.00
0210 420-00113  GEOTEXTI LE (DRAI NAGE) (CLASS 2) 75. 000 0. 000
sy 0. 000 0.00
5. 55000 0. 000 0.00
0215 420-00133  GEOTEXTI LE (SEPARATCR) (CLASS 2) 2, 000. 000 0. 000
sy 0. 000 0.00
7.30000 0. 000 0.00
0220 506-00209 RIPRAP (9 I NCH) 203. 000 0. 000
cy 0. 000 0.00
65. 20000 0. 000 0.00



CONTI D C17113 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17113-BID ESTI MATE RUN 09/ 28/ 2010
PRQJECT: ES4 0853-072 ESTI MATE NO 0001 06: 36: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 601-03030 * CONCRETE CLASS D (BOX CULVERT) 121. 000 0. 000
cY 29. 800 10, 668. 40
358. 00000 29. 800 10, 668. 40
0230 602-00000 *RElI NFORCI NG STEEL 10, 554. 000 0. 000
LB 2,676. 000 2,809. 80
1. 05000 2,676. 000 2, 809. 80
0235 603-01245 24 | NCH REI NFORCED CONCRETE PI PE ( COVPLETE | N PLACE) 16. 000 0. 000
LF 16. 000 880. 00
55. 00000 16. 000 880. 00
0240 603-05024 24 1 NCH REI NFORCED CONCRETE END SECTI ON 2.000 0. 000
EACH 2.000 1, 014. 00
507. 00000 2.000 1, 014. 00
0245 603-05036 36 | NCH REI NFORCED CONCRETE END SECTI ON 1. 000 0. 000
EACH 0. 000 0. 00
1, 110. 00000 0. 000 0. 00
0250 603-05048 48 | NCH REI NFORCED CONCRETE END SECTI ON 4. 000 0. 000
EACH 4.000 4, 800. 00
1, 200. 00000 4.000 4, 800. 00
0255 603-05060 60 | NCH REI NFORCED CONCRETE END SECTI ON 2.000 0. 000
EACH 0. 000 0. 00
2, 060. 00000 0. 000 0. 00
0260 603-10180 18 | NCH CORRUGATED STEEL PI PE 28. 000 0. 000
LF 0. 000 0. 00
54. 70000 0. 000 0. 00
0265 603-10240 24 1 NCH CORRUGATED STEEL PI PE 14. 000 0. 000
LF 14.000 807. 80
57. 70000 14. 000 807. 80
0270 603-10360 36 | NCH CORRUGATED STEEL PI PE 16. 000 0. 000
LF 16. 000 1,452. 80
90. 80000 16. 000 1,452. 80
0275 603-30018 18 I NCH STEEL END SECTI ON 2.000 0. 000
EACH 0. 000 0. 00
99. 10000 0. 000 0. 00



CONTI D C17113 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17113-BID ESTI MATE RUN 09/ 28/ 2010
PRQJECT: ES4 0853-072 ESTI MATE NO 0001 06: 36: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0280 603-30024 24 1 NCH STEEL END SECTI ON 6. 000 0. 000
EACH 6. 000 888. 00
148. 00000 6. 000 888. 00
0285 603-30036 36 I NCH STEEL END SECTI ON 6. 000 0. 000
EACH 6. 000 2,952.00
492. 00000 6. 000 2,952. 00
0290 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 1, 600. 000 0. 000
LF 0. 000 0. 00
15. 90000 0. 000 0. 00
0295 606- 02005 *END ANCHORAGE ( FLARED) 4. 000 0. 000
EACH 0. 000 0.00
1, 170. 00000 0. 000 0. 00
0300 607-00005 *END PCST 56. 000 0. 000
EACH 0. 000 0. 00
133. 00000 0. 000 0.00
0305 607-00010 *CORNER AND LI NE BRACE PCOST 205. 000 0. 000
EACH 0. 000 0. 00
139. 00000 0. 000 0.00
0310 607-01000 *FENCE BARBED WRE WTH METAL PCSTS 92, 839. 000 0. 000
LF 0. 000 0. 00
1. 40000 0. 000 0.00
0315 607-32000 *FENCE Pl CKET SNOW 1, 927. 000 0. 000
LF 0. 000 0. 00
4. 75000 0. 000 0.00
0320 607-60116 *16 FOOT GATE 10. 000 0. 000
EACH 0. 000 0. 00
446. 00000 0. 000 0. 00
0325 612-00001 *DELI NEATOR (TYPE I) 208. 000 0. 000
EACH 0. 000 0. 00
19. 60000 0. 000 0. 00
0330 612-00002 *DELI NEATOR (TYPE | 1) 4. 000 0. 000
EACH 0. 000 0. 00
20. 70000 0. 000 0. 00



CONTI D C17113 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17113-BID ESTI MATE RUN 09/ 28/ 2010
PRQJECT: ES4 0853-072 ESTI MATE NO 0001 06: 36: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 612-00003 *DELI NEATOR (TYPE I 11) 34. 000 0. 000
EACH 0. 000 0. 00
21. 80000 0. 000 0. 00
0340 613-00100 *1 I NCH ELECTRI CAL CONDUI T 150. 000 0. 000
LF 0. 000 0. 00
6. 20000 0. 000 0. 00
0345 613-00200 *2 I NCH ELECTRI CAL CONDUI T 150. 000 0. 000
LF 0. 000 0. 00
13. 00000 0. 000 0. 00
0350 614-00011 *SI GN PANEL (CLASS 1) 45. 000 0. 000
SF 0. 000 0. 00
14. 70000 0. 000 0.00
0355 614-01512 *STEEL SI GN SUPPORT (2-1 NCH ROUND) ( PCST) 180. 000 0. 000
LF 0. 000 0. 00
5. 45000 0. 000 0. 00
0360 614-01522 *STEEL SI GN SUPPORT (2-1 NCH ROUND) ( SOCKET) 18. 000 0. 000
EACH 0. 000 0. 00
15. 30000 0. 000 0.00
0365 614-80001 *FLASH NG BEACON ( SOLAR POWERED) 2.000 0. 000
EACH 2.000 15, 680. 00
7, 840. 00000 2.000 15, 680. 00
0370 614-80385 *RUMBLE STRI P 72, 164. 000 0. 000
LF 0. 000 0.00
0. 20000 0. 000 0.00
0375 614-86105 *TELEMETRY (Fl ELD) 1. 000 0. 000
EACH 0. 000 0. 00
6, 400. 00000 0. 000 0. 00
0380 614-86741 *WEATHER MONI TORI NG SYSTEM 1. 000 0. 000
EACH 0. 000 0.00
39, 800. 00000 0. 000 0.00
0385 614-86752 *FOLD- OVER TOAER (I TS) 1. 000 0. 000
EACH 0. 000 0.00
8, 970. 00000 0. 000 0.00



CONTI D C17113 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 17113-BID ESTI MATE RUN 09/ 28/ 2010
PRQJECT: ES4 0853-072 ESTI MATE NO 0001 06: 36: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0390 621-00450 DETCUR PAVEMENT 6, 843. 000 0. 000
SY 0. 000 0. 00
21. 00000 0. 000 0. 00
0395 624-20301 DETOUR DRAI NAGE Pl PE (CLASS 0) 1. 000 0. 000
LS 0. 000 0. 00
32, 600. 00000 0. 000 0. 00
0400 625-00000 * CONSTRUCTI ON' SURVEY1 NG 1. 000 0. 000
LS 0. 300 11, 340. 00
37, 800. 00000 0. 300 11, 340. 00
0405 626-00000 *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 500 174, 700. 00
349, 400. 00000 0. 500 174, 700. 00
0410 627-00001 *PAVEMENT MARKI NG PAI NT 1, 236. 000 0. 000
GAL 302. 000 11, 234. 40
37. 20000 302. 000 11, 234. 40
0415 627-00005 *EPOXY PAVEMENT MARKI NG 410. 000 0. 000
GAL 0. 000 0. 00
84. 00000 0. 000 0. 00
0420 627-30410 * PREFORMVED THERMOPLASTI C PAVEMENT MARKI NG ( XWALK- STOP 72.000 0. 000
LIN
5 SF 0. 000 0. 00
15. 20000 0. 000 0. 00
0425 630-00000 *FLAGGE NG 8, 000. 000 0. 000
HOUR 808. 500 16, 089. 15
19. 90000 808. 500 16, 089. 15
0430 630-00001 *PI LOT CAR CPERATI ON 720. 000 0. 000
HOUR 172. 000 6, 467. 20
37. 60000 172. 000 6, 467. 20
0435 630-00007 *TRAFFI C CONTRCL | NSPECTI ON 100. 000 0. 000
DAY 6. 000 1, 662. 00
277.00000 6. 000 1, 662. 00
0440 630-00012 *TRAFFI C CONTROL MANAGEMENT 160. 000 0. 000
DAY 18. 000 11, 844.00
658. 00000 18. 000 11, 844.00



CONTI D C17113 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17113-BID ESTI MATE RUN 09/ 28/ 2010
PRQJECT: ES4 0853-072 ESTI MATE NO 0001 06: 36: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 630- 80335 *BARRI CADE (TYPE 3 MA) ( TEMPCRARY) 12. 000 0. 000
EACH 0. 000 0. 00
27.70000 0. 000 0. 00
0450 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 54. 000 0. 000
EACH 5. 000 27.75
5. 55000 5. 000 27.75
0455 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 76. 000 0. 000
EACH 24. 000 133. 20
5. 55000 24.000 133. 20
0460 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 16. 000 0. 000
EACH 2.000 11.10
5. 55000 2.000 11.10
0465 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 99. 000 0. 000
SF 49. 500 1,371.15
27.70000 49. 500 1,371.15
0470 630-80355 *PORTABLE MESSAGE S| GN PANEL 2.000 0. 000
EACH 1. 000 4, 430. 00
4, 430. 00000 1. 000 4, 430. 00
0475 630-80360 *DRUM CHANNELI ZI NG DEVI CE 100. 000 0. 000
EACH 22.000 730. 40
33. 20000 22.000 730. 40
0480 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASH NG 12. 000 0. 000
EACH 0. 000 0. 00
44.30000 0. 000 0. 00
0485 630-80370 CONCRETE BARRI ER ( TEMPORARY) 3, 520. 000 0. 000
LF 0. 000 0. 00
25. 00000 0. 000 0. 00
0490 630-80380 *TRAFFI C CONE 400. 000 0. 000
EACH 137.500 151. 25
1.10000 137.500 151. 25
0495 630-85010 *| MPACT ATTENUATOR ( TEMPORARY) 2.000 0. 000
EACH 0. 000 0.00
3, 870. 00000 0. 000 0.00



CONTI D C17113 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PON: 17113-BID ESTI MATE RUN 09/ 28/ 2010
PRQIECT: ES4 0853- 072 ESTI MATE NO 0001 06: 36: 24
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0500 700-70010  F/ A M NCR CONTRACT REVI SI ONS 400, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0505 700-70011  F/ A PARTNERI NG 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0510 700-70016  F/ A FUEL COST ADJUSTMENT 40, 000. 000 0. 000
FA 1, 556. 460 1, 556. 46
1. 00000 1, 556. 460 1, 556. 46
0515 700-70019  F/ A ASPHALT CEMENT COST ADJUSTMENT 150, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0520 700-70022  F/A QJT COLORADO TRAI NI NG PROGRAM 2, 100. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0525 700-70023  F/ A ON-THE- JOB TRAI NEE 1, 400. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0530 700-70025  F/ A QUALITY | NCENTI VE PAYMENT 350, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0535 700-70028  F/ A ESB PROGRAM 7, 500. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0540 700-70082  F/A FURNISH & I NSTALL ELECTRI CAL SERVI CE 5, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0545 700-70230  F/ A COVMUNI CATI ON LI NES 2, 000. 000 0. 000
FA 0. 000 0.00

1. 00000 0. 000 0.00



CONTI D C17113 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12

PON: 17113-BID ESTI MATE RUN 09/ 28/ 2010
PRQIECT: ES4 0853- 072 ESTI MATE NO 0001 06: 36: 24
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0550 700-70380 F/ A EROSI ON CONTROL 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMI $ 6,680,224.20% 1,159,6445.91$ 1,159, 445.91
CAT NOO300 STRUCTURES A-17-X

0555 202-00400 REMOVAL CF BRI DGE 1. 000 0. 000
EACH 0. 000 0. 00
7, 700. 00000 0. 000 0. 00
0560 206-00000 STRUCTURE EXCAVATI ON 739. 000 0. 000
CcY 0. 000 0. 00
6. 65000 0. 000 0. 00
0565 206-00100 STRUCTURE BACKFI LL (CLASS 1) 387. 000 0. 000
CcY 0. 000 0. 00
21. 20000 0. 000 0. 00
0570 206-01750 SHORI NG 0. 500 0. 000
LS 0. 000 0. 00
66, 500. 00000 0. 000 0. 00
0575 601-03030 * CONCRETE CLASS D (BOX CULVERT) 427. 000 0. 000
CcY 0. 000 0. 00
358. 00000 0. 000 0. 00
0580 602-00000 *RElI NFORClI NG STEEL 82, 281. 000 0. 000
LB 0. 000 0. 00
1. 05000 0. 000 0.00
0585 602-00020 * REI NFORCI NG STEEL ( EPOXY COATED) 4,714. 000 0. 000
LB 0. 000 0.00
1. 30000 0. 000 0. 00
CAT 0300 CURRENT AMI  $ 299, 458.00 $ 0.00$ 0. 00

CAT NOO301 STRUCTURES A-17-Y

0590 202-00400 REMOVAL CF BRI DGE 1. 000 0. 000
EACH 0. 000 0. 00
7, 700. 00000 0. 000 0. 00
0595 206- 00000 STRUCTURE EXCAVATI ON 365. 000 0. 000
CcY 0. 000 0.00

6. 65000 0. 000 0. 00



CONTI D C17113 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13
PCN: 17113-BID ESTI MATE RUN 09/ 28/ 2010
PRQJECT: ES4 0853-072 ESTI MATE NO 0001 06: 36: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO301 STRUCTURES A-17-Y
0600 206-00100 STRUCTURE BACKFI LL (CLASS 1) 356. 000 0. 000
CcY 0. 000 0.00
21. 20000 0. 000 0. 00
0605 206-01750 SHORI NG 0. 500 0. 000
LS 0. 000 0. 00
66, 500. 00000 0. 000 0. 00
0610 601-03030 * CONCRETE CLASS D (BOX CULVERT) 444,000 0. 000
CcY 0. 000 0. 00
358. 00000 0. 000 0.00
0615 602-00000 *RElI NFORCI NG STEEL 89, 850. 000 0. 000
LB 0. 000 0. 00
1. 05000 0. 000 0.00
CAT 0301 CURRENT AMI  $ 304,218.95 % 0.00$ 0. 00
CAT NO0302 STRUCTURE A -17-W
0620 202-00226 REMOVAL OF ASPHALT MAT ( SPECI AL) 231. 000 0. 000
SY 0. 000 0. 00
9. 60000 0. 000 0. 00
0625 202-00495 *REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 1. 000 0. 000
LS 1. 000 4,220. 00
4,220. 00000 1. 000 4,220.00
0630 403-34751 HOT M X ASPHALT ( GRADI NG SX) (75) (PG 64-28) 38. 000 0. 000
TON 0. 000 0. 00
66. 10000 0. 000 0. 00
0635 515-00120 *WATERPROCFI NG ( MEMBRANE) 231. 000 0. 000
SY 0. 000 0. 00
15. 70000 0. 000 0. 00
0640 518-01001 *BRI DGE EXPANSI ON JO NT ( ASPHALTI C PLUG 60. 000 0. 000
LF 0. 000 0. 00
241. 00000 0. 000 0. 00
0645 601-06150 * CONCRETE ( PATCH NG 1. 000 0. 000
SF 0. 000 0. 00
602. 00000 0. 000 0. 00
CAT 0302 CURRENT AMI  $ 27,638.10 $ 4,220.00 % 4,220.00
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PCN: 17113-BID ESTI MATE RUN 09/ 28/ 2010
PRQJECT: ES4 0853-072 ESTI MATE NO 0001 06: 36: 24
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0650 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 0. 000
EACH 1. 000 15, 200. 00
15, 200. 00000 1. 000 15, 200. 00
0655 620-00012 FI ELD LABORATCRY (CLASS 2) 1. 000 0. 000
EACH 1. 000 14, 300. 00
14, 300. 00000 1. 000 14, 300. 00
0660 620-00020 SANI TARY FACI LI TY 2.000 0. 000
EACH 2.000 1,774.00
887. 00000 2.000 1,774.00
0665 700-70220 F/ A PHONE SERVI CE LONG DI STANCE 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
CAT 0400 CURRENT AMI  $ 36,274.00 $ 31,274.00 % 31, 274. 00

PRQJECT TOTAL CURRENT AMI $ 7,347,813.25% 1,194,939.91$ 1,194,939.91



